
Advertising Award Schedule dependent upon Federal appropriations. 
* Cost Range:  A = $100,000 to $500,000          B = $500,000 to $1 million     C = $1 million to $5 million       
               D = $5 million to $10 million     E = Over $10 million 
 
 

CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE 
DEPARTMENT OF THE ARMY 1 February 2001 to 30 September 2002 
Mississippi River Commission and Corps of Engineers February 2001 
Lower Mississippi Valley Division                                                   
      

                                   Advertising        
Cost 
Project and Item                          Description of Work                    Date           
Range* 
 NEW ORLEANS DISTRICT 
 
ATCHAFALAYA BASIN, LA 
 
    E69.3/73.3 Levee Enlargement, Semi-compacted embankment Sep 01 C 
   2nd Lift 

 
East Bayou Sale Gordy   Semi-compacted embankment,  May 01 C 

   Levee Enlargement Steel Sheetpiling, Pumping station 
                                       discharge lines 
 
    W52 Levee Enlargement,  Semi-compacted embankment                
 Feb 02 C 
      2nd Lift 
 

West Bayou Sale Maryland   Semi-compacted embankment,  May 01 C 
   Levee Enlargement Steel Sheetpiling 
 
 Todd Levee Enlargement Semi-compacted embankment, Apr 01 C 
      & Floodwall Concrete Capped I & T Walls 
  Pumping Station 
  
 Wax Lake East Drainage Structure Remove Gates & equipment from May 01 C 
  Concrete Drainage Structure   
  Semi-compacted embankment 
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                                  Advertising      Cost  
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 NEW ORLEANS DISTRICT, Continued   
 

Advertising Award Schedule dependent upon Federal appropriations. 
* Cost Range:  A = $100,000 to $500,000          B = $500,000 to $1 million     C = $1 million to $5 million       
               D = $5 million to $10 million     E = Over $10 million 
 

 West Bayou Sale North Bend Levee Semi-compacted Embankment, Nov 01 C 
   Enlargement                      Steel Sheetpiling 
 
 Krotz Springs Front & Ring Levee Semi-compacted embankment Feb 02 C 
 
 
ATCHAFALAYA BASIN, LA, Continued 
 
 Wax Lake Outlet E. Levee  Semi-compacted embankment Feb 02 C 
   Enlargement 
 
 W85 A&B Levee Enlargement, Semi-compacted embankment May 02 A 
   2nd Lift 
 
 West Bayou Sale Gordy Semi-compacted embankment Nov 01 C 
   Levee Enlargement 
 
 
ATCHAFALAYA RIVER AND BAYOUS, LA 
 

Horseshoe #1-01 Maintenance dredging Dec 01 B 
 
Horseshoe #2-01 Maintenance dredging Dec 01  B 
 
FY01 Bay Channel (Unit Price) Maintenance dredging Mar 01 C 



 CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE 
DEPARTMENT OF THE ARMY 1 February 2001 to 30 September 2002 
Mississippi River Commission and Corps of Engineers February 2001 
Lower Misissippi Valley Division                                                                  
      

                                  Advertising      Cost  
Project and Item                          Description of Work                     Date         
Range* 
 
 NEW ORLEANS DISTRICT, Continued   
 

Advertising Award Schedule dependent upon Federal appropriations. 
* Cost Range:  A = $100,000 to $500,000          B = $500,000 to $1 million     C = $1 million to $5 million       
               D = $5 million to $10 million     E = Over $10 million 
 

 
FY02 Bay Channel (Unit Price) Maintenance dredging Mar 02 C 
 
FY01 Bar Channel (Unit Price) Maintenance dredging Feb 01 C 
 
FY02 Bar Channel (Unit Price) Maintenance dredging Jan 02 C 
 
FY02-1 Bar Channel (Leased) Maintenance dredging Nov 01 C 
 

 ATCHAFALAYA RIVER AND BAYOUS, LA, Continued 
 
FY02-2 Bar Channel (Leased) Maintenance dredging Nov 01 C 

 
 
 Three Rivers FY01 Maintenance dredging Jun 01 B 
     
    Three Rivers FY02       Maintenance dredging                  Jun 02   
   B 
  
 FY02 Bay & Bar Channel (Leased) Maintenance dredging Dec 01 C 
  
 Berwick Bay Harbor #01-3 Maintenance dredging Apr 01 C 

 
Berwick Bay Harbor #02-1 Maintenance dredging Dec 01 B 
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 NEW ORLEANS DISTRICT, Continued   
 

Advertising Award Schedule dependent upon Federal appropriations. 
* Cost Range:  A = $100,000 to $500,000          B = $500,000 to $1 million     C = $1 million to $5 million       
               D = $5 million to $10 million     E = Over $10 million 
 

Berwick Bay Harbor #02-2 Maintenance dredging Dec 01 C 
 
Bayou Black Maintenance dredging Dec 01 C 

 
 
BARATARIA BAY WATERWAY 
   
 Bay Channel Mile 16 to Mile 0 Maintenance dredging May 01 C 
 
 Bar Channel  Maintenance dredging Feb 01 C 
 
 
 
BAYOU SEGNETTE WATERWAY 
 
 Bayou Segnette Maintenance dredging May 01 B 
 
 
BAYOU TECHE, LA 
 
 Bayou Teche        Maintenance dredging                      Mar 01       
   C 
                                   In New Iberia 
 



 CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE 
DEPARTMENT OF THE ARMY 1 February 2001 to 30 September 2002 
Mississippi River Commission and Corps of Engineers February 2001 
Lower Misissippi Valley Division                                                                  
      

                                  Advertising      Cost  
Project and Item                          Description of Work                     Date         
Range* 
 
 NEW ORLEANS DISTRICT, Continued   
 

Advertising Award Schedule dependent upon Federal appropriations. 
* Cost Range:  A = $100,000 to $500,000          B = $500,000 to $1 million     C = $1 million to $5 million       
               D = $5 million to $10 million     E = Over $10 million 
 

BAYOU LAFOURCHE, LA 
 
    Bayou Lafourche                    Maintenance dredging       Jul 01   
   C 
 
 
CALCASIEU RIVER 
 
 Saltwater Barrier Guidewall Repair Jul 01 C 
  
 Saltwater Barrier Re-wiring Contract May 01 B 
  
 Mile 5.0 to 14.0 Maintenance dredging Feb 01 C 
  (in conjunction with 
  Sabine Refuge Marsh Creation 
  CWPPRA Project)  
    
 
 
COMITE RIVER DIVERSION 
 
          Lilly Bayou Control Structure      Stage Control Outfall Structure    May 01   
   C 
    Phase 1 Execution 
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 NEW ORLEANS DISTRICT, Continued   
 

Advertising Award Schedule dependent upon Federal appropriations. 
* Cost Range:  A = $100,000 to $500,000          B = $500,000 to $1 million     C = $1 million to $5 million       
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CHANNEL IMPROVEMENT - CONSTRUCTION 
 

Stone Contract, Mississippi Stone bank paving and maintenance May 01 C 
  and Atchafalaya Rivers and for revetment work    
  Old River Control Channels 

   
 Mat Casting, St. Francisville Casting concrete mats Oct 01 D 
 
 
COASTAL WETLANDS PLANNING, PROTECTION & RESTORATION 

 
Marsh Island Hydrologic Restoration Feb 01 C 
 

    Dustpan/Cutterhead Demo Marsh Creation Jun 01 C 
 

Bayou Chevee Shoreline Protection Feb 01 C 
 
West Bay Freshwater Diversion Oct 01 C 
 
Sabine Refuge Marsh Creation Marsh creation Feb 01 C 

 
GULF INTRACOASTAL WATERWAY 
 
 Below Bayou Sorrel Lock Maintenance dredging May 01 B 
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 NEW ORLEANS DISTRICT, Continued   
 

Advertising Award Schedule dependent upon Federal appropriations. 
* Cost Range:  A = $100,000 to $500,000          B = $500,000 to $1 million     C = $1 million to $5 million       
               D = $5 million to $10 million     E = Over $10 million 
 

     
    Below Bayou Sorrel Lock Maintenance dredging May 02 B 
 
    GIWW Plaquemine Lock, La       Excavation, Concrete Vault,    Sep 00          C 
       (Section 1135)       Piping & Pumps 
  
 IHNC Lock Replace Southeast Guidewall Jun 01 C 

     
    Calcasieu Lock                     Replace Northwest Dolphin                 Jul 01          
  C   
                            
HOUMA NAVIGATION CANAL 
                                    
 Cat Island Pass  Maintenance dredging Mar 01 C 
 
  
INNER HARBOR NAVIGATION CANAL LOCK 
  

Oak Trees Relocation          Transplanting very large Oak Trees   Sept 01   A 
 

 Westbank Levees, Phase I,   Levee/I-wall Construction    Feb 01   C 
   St. Claude Ave to the River 
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 NEW ORLEANS DISTRICT, Continued   
 

Advertising Award Schedule dependent upon Federal appropriations. 
* Cost Range:  A = $100,000 to $500,000          B = $500,000 to $1 million     C = $1 million to $5 million       
               D = $5 million to $10 million     E = Over $10 million 
 

INNER HARBOR NAVIGATION CANAL LOCK,  Continued,  
 

Eastbank Levees, Phase I,  Levee Construction      Jul 01   B 
   St. Claude Ave to the River 
 
 Eastbank Levees, Phase II,  Levee Construction      Jan 02   C 
   St. Claude Ave to Claiborne Ave 
 
 
LAKE PONTCHARTRAIN, LA 
 
 JP Reach 5, 2nd Lift & Bonnabel Levee Enlargement & Floodgate    Mar 01  
 C 
              Construction 
 
 STC, Reach 1A, 2nd Lift       Levee Enlargement        Jul 01   B 
  
 
LOUISIANA STATE PENITENTIARY LEVEE 
 
 Levee downstream of Camp C Semi-compacted & uncompacted Mar 01 D 
  Embankment, 10 relief wells 
 
 
LAROSE TO GOLDEN MEADOW 
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 NEW ORLEANS DISTRICT, Continued   
 

Advertising Award Schedule dependent upon Federal appropriations. 
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               D = $5 million to $10 million     E = Over $10 million 
 

       
 Mitigation (2nd) Levee Construction May 01 B  
 
 
MISSISSIPPI RIVER LEVEES 
  
    Baton Rouge Front Lv. Ph 2 Semi-Comp. Embank, Concrete Jul 01 A
  Slope Pavement 
 
 
MISSISSIPPI RIVER - BATON ROUGE TO GULF OF MEXICO, LA 
  
 Southwest Pass Foreshore Dike  Repairs  Aug 01 C 
   Repairs FY01 
 
 Southwest Pass Pile Dike  Repairs  Aug 01 C 
   Jetty Repairs  
 
 Southwest Pass Pile Dike Repairs  Repairs May 01 C 
   FY2001    
  
 Southwest Pass Leased Hopper Maintenance Dredging Oct 01 C 
   1-2002 
 
 Southwest Pass Leased Hopper Maintenance Dredging Oct 01 C 
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 NEW ORLEANS DISTRICT, Continued   
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   2-2002 
 
 Southwest Pass Leased Hopper Maintenance Dredging Oct 01 C 
   3-2002 
 
 Southwest Pass Leased Hopper Maintenance Dredging Oct 01 C 
   4-2002 
MISSISSIPPI RIVER - BATON ROUGE TO GULF OF MEXICO, LA, Continued 
  
 Southwest Pass Leased Hopper Maintenance Dredging Oct 01 C 
   5-2002 
 
 Southwest Pass Leased Hopper Maintenance Dredging Oct 01 C 
   6-2002  
 
  
 Southwest Pass Leased Hopper Maintenance Dredging Oct 01 C 
   7-2002 
  
 Southwest Pass Leased Hopper Maintenance Dredging Oct 01 C 
   8-2002  
  
 Southwest Pass Leased Hopper Maintenance Dredging Oct 01 C 
   9-2002 
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 NEW ORLEANS DISTRICT, Continued   
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 Southwest Pass Leased Hopper Maintenance Dredging Oct 01 C 
   10-2002 
    
 Southwest Pass Unit Price  Maintenance Dredging Feb 01 C 
   Cutterhead 2-2001 
 
 Southwest Pass Unit Price Maintenance Dredging Feb 01 C 
   Cutterhead 3-2001  
  
  
MISSISSIPPI RIVER - BATON ROUGE TO GULF OF MEXICO, LA, Continued 
 
 Southwest Pass Leased Maintenance Dredging Feb 01 C 
   Cutterhead 1-2001 
 
 Southwest Pass Leased Maintenance Dredging Mar 01 C 
   Cutterhead 2-2001 
  
 Southwest Pass Leased Maintenance Dredging Mar 01 C 
   Cutterhead 3-2001 
  
 New Orleans Harbor Leased  Maintenance Dredging Nov 01 B 
   Cutterhead 1-2001 
 
 New Orleans Harbor Leased Maintenance Dredging Nov 01 C 
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 NEW ORLEANS DISTRICT, Continued   
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   Cutterhead 2-2001 
 
 New Orleans Harbor Leased Maintenance Dredging Nov 01 B 
   Cutterhead 3-2001 
 
 Deep Draft Crossings Maintenance Dredging Dec 01 C 
   Leased Hopper 1-2001 
 
 Deep Draft Crossings Maintenance Dredging Dec 01 C 
   Leased Hopper 2-2001 
 
 Saltwater Barrier Sill  Maintenance Dredging Jan 02 C 
   Leased Cutterhead 
MISSISSIPPI RIVER - GULF OUTLET, LA 
 

Mile -3.3 to Mile -9.0 Maintenance dredging Mar 01 C 
  (Unit Price) FY01 
  

Mile 12 to Mile -3.3 Maintenance dredging FY01 Mar 01 C 
   

Mile 49 - 38 Maintenance dredging Jun 01  C 
 

N Bank Foreshore Protection Repairs Reach C Feb 01 B 
 
Mile 20-12 Maintenance dredging-FY01 Sep 01 C 
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 NEW ORLEANS DISTRICT, Continued   
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 Mile 23-12 Maintenance dredging-FY02 Oct 01 C 
    
 Lease Hopper 02-1, Bar Channel Maintenance dredging Oct 01 C 
  
    Lease Hopper 02-2, Bar Channel     Maintenance dredging      Oct 01  
        C 
 
    Lease Hopper 02-3, Bar Channel     Maintenance dredging                      Oct 01  
        C 
 

North Bank Foreshore Protection    Construction, Reach D       Feb 01   
   C 
              
 
 
 
 
 
MISSISSIPPI RIVER, OUTLETS VICINITY OF VENICE 
   
 Baptiste Collette 02-1             Maintenance dredging
 Apr 01 C 
 
 Baptiste Collette 02-2 Maintenance dredging Oct 01 C 



 CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE 
DEPARTMENT OF THE ARMY 1 February 2001 to 30 September 2002 
Mississippi River Commission and Corps of Engineers February 2001 
Lower Misissippi Valley Division                                                                  
      

                                  Advertising      Cost  
Project and Item                          Description of Work                     Date         
Range* 
 
 NEW ORLEANS DISTRICT, Continued   
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NEW ORLEANS TO VENICE, LA (HURRICANE PROTECTION) 
 
 WBRL, Sta 764-1313  Levee Construction-2nd Enlargement Sept 01 C 
 
 WBRL, Sta 1313-1793  Levee Construction-2nd Enlargement May 01 C 
 
 
OLD RIVER 
 
 Fracture Critical Welds Inspect, repair & recertify Welds Feb 01 A 
 
 
SOUTHEAST LOUISIANA URBAN FLOOD CONTROL  
   

Soniat - to N Ave Channel Improvements May 01 E 
 
Dwyer Intake Culvert Channel Improvements Feb 02 D 

  
Two Mile Canal Phase 1   Channel Improvements Mar 01 E 

 
 Two Mile Canal Phase 11   Channel Improvements Mar 02 E 
SOUTHEAST LOUISIANA URBAN FLOOD CONTROL, Continued  
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 NEW ORLEANS DISTRICT, Continued   
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 Cousin Canal Ph II                 Channel Improvements                      Aug 01           
 B 
  

Mayronne Canal Channel Improvements Jul 01 C 
 
Justice & Oil Company Channel Improvements Jul 01 C 

 
 Gardere Canal Phase II Channel Improvements Jul 01 C 

  
 
WATERWAY TO BAYOU DULAC 

 
Waterway from IWW to Bayou Dulac Maintenance dredging Jul 01 B 

 
 
WEST BANK AND VICINITY, NEW ORLEANS, LA (HURRICANE PROTECTION) 
 
 Belle Chasse Hwy to Hero Cutoff Additional Lift Levee Construction Sep 01 D 
   (West of Algiers Canal)  
  
 Belle Chasse Hwy to Algiers Lock  Additional Lift Levee Construction Jul 01 C 
   (East of Algiers Canal) 
  
 Algiers Lock to Belle Chasse Hwy    Additional Lift Levee Construction Jul 01 C 
   (West of Algiers Canal)  
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 NEW ORLEANS DISTRICT, Continued   
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WEST BANK AND VICINITY, NEW ORLEANS, LA (HURRICANE PROTECTION), Continued 
 
 Reach 3 Structures – (Westwego  Floodwall/Pumping Station Mods Jul 01 D 
   To Harvey Canal) 
  
 New Wego P. S., Orleans Village,   Levee Construction, 
2nd Lift Sep 01 C 
      2nd Lift (Westwego to Harvey Canal) 
    
 Sectorgate Complex  Floodwall & Floodgate Aug 01 E 

   (West of Algiers Canal) 
 
 Cousins P.S. Expansion &    Pumping Station Upgrades & Floodwall Jun 01  E 
   Fronting Protection   
   West of Algiers Canal) 
  
 Cousins P.S. Discharge Channel/ Channel Improvements & Floodwall May 01 D 
   Floodwall/Culvert  
     (West of Algiers Canal) 
 
 Lake Cataouatche P.S. to Levee Construction Jun 01 C 
   Segnette State Park 
   (Lake Cataouatche) 
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